

Film title: Knocked Up				Best Boy: Dave Diamond			
Week 12	Sun. 7/30	Mon. 8/1	Tues. 8/2	Wed. 8/3	Thur. 8/4	Fri. 8/5	Sat. 8/6
Draft #2							
CREW LOCATIONS/MANPOWER							
1st unit Location	Stage 14	Travel	T.I./Cirque	Casino	OFF	OFF	
1st unit move to:				Pool			
Rig. Location 1	Pool	Pool	Pool	Pool		Load/Travel	OFF
Manpower	8*	6*	6*	6**			4
Rig. Location 2		Cirque	T.I.-Escalator				
Manpower		4**	4*				
Rig Location 3							
Manpower				8			
Strike Location1	Web Design	Stage 14	Stage 14	Stage 14	Stage 14		
Manpower		3	6	6	6	6	
Strike Location2			T.I./Cirque	Casino	Pool		
Manpower			4**	8*	6*/4**		
Dim. Board Op.							
NOTES:	* designates early crew, ** designates late crew						
Lampdock/load							
Total Manpower		13	18	30	22	18	6
TRANSPORTATION							
Ten Ton	Pool	Cirque	Casino	Pool	Pool		
Crew cab Stkbd	Pool	Cirque	Casino	Pool	Pool		
Scissor lift							
Condor							
Special Equip.							
Towplant							
NOTES:			No Gen. for Casino				
LOCATIONS							
Layout board							
Kill street lights							
NOTES:	4 a.m. at pool	4 a.m. at pool	4a.m. T.I. half-day of... House power at Casino	Casino 4 a.m.	start pool strike at 4a.m. late crew load trucks		
DROP LOADS/PICK-UP							
Equip. drop-load							
Order #							
Equip. pick-up							
Order #							
MISC. NOTES							
Load in 1st unit							
Flo. tube change							
Rig Lift(s)							
NOTES:			Casino crew comes in early enough to do hall/escalator rig Casino rig start 2 a.m.	Hydro pars-9		Finish loading?????	
Notes to Grips:							